

Communication

Date	29 September 2026
Team ID	6ab2a721eb88f5d3d45a509b
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	1 Mark

Plan: Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All Team Members	Discuss daily work and tasks
2	Progress Update	Weekly	WhatsApp / In-person	All Team Members	Share project progress
3	Issue / Bug Discussion	As Needed	WhatsApp / In-person	Relevant Team Members	Discuss and solve project issues
4	Stakeholder Review	Bi-Weekly	In-person	Team & Guide	Review project progress and get feedback
5	Final Demo Rehearsal	Once	In-person	All Team Members	Prepare for the final project demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members	Discussed tasks through WhatsApp and planned work together
2	Technical issues during development	Discussed the issue and worked together to find a solution
3	Different schedules of team members	Divided tasks and coordinated according to availability